Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Contract Work Authorization
Change Order

dt

Contract Work Authorization (CWA) Change Order

This is Change Order (“CO") No. 2 to Contract Work Authorization No. 2500751944 dated 12/21/2012 issued under and
pursuant to the Blanket Agreement or Master Service Agreement No. 4400007243 dated 12/21/2012 (the “MSA") between the
below-named Contractor (“Contractor”), a Local Government Partner and Pacific Gas and Electric Company (“PG&E"), a
California corporation with its headquarters located at 77 Beale Street, San Francisco, California 94105. Contractor shall
perform all Work under this CWA, as amended by this Change Order, pursuant to and in accordance with the terms and
conditions of the MSA.

Contractor’s The County of San Luis Obispo This Change Order consists of 6 pages and all
Legal Name: Attachments and Exhibits Indicated herein.
Contractor's 1055 Monterey Street

Address:

San Luis Obispo, CA 93408

Project Name: San Luis Obispo Energy Watch

Job Location: PG&E Service Locations

CHANGES: The Parties hereby modify the Contract Work Authorization referenced above as follows:

The following changes are hereby authorized subject to the terms and conditions contained in the Contract referred to above, and as
fully described in Attachment 1 of this Change Order.

1. Revises the value of this CWA per Pricing Changes below,

2. Extends the end date of this CWA from 12/31/2014 until 12/31/2015, subject to the California Public Commission’s approval for
funding to cover this period;

3. Incorporates all sections of the revised Specific Conditions as fully described in below Attachment 1 of this Change Order,

This Change Order represents full and final consideration for the changes described herein, including but not limited to all adjustments to
price, schedule, guaranteed dates, and performance criteria.

ATTACHMENTS: The following are attached to this CWA Change Order and incorporated herein by this reference.
Attachment No. 1 SOW Addendum - 4 Pages

PRICING CHANGES: | prayious Total CWA Value: $ 465,000.00
Addition or Deduction: $494,500.00
Revised Total CWA Value: $959,500.00

All other terms and conditions of the CWA, as it may have been amended by previous CWA Change Order(s), if any, shall
remain the same.

THE PARTIES, BY SIGNATURE OF THEIR AUTHORIZED REPRESENTATIVES, HEREBY AGREE TO THE TERMS
OF THIS CWA CHANGE ORDER.

PACIFIC GAS AND ELECTRIC COMPANY CONTRACTOR: The County of San Luis Obispo
Signature Signature
Name Dina Arellanes Name
Title Manager, Sourcing Portfolio Title |
Date Date
APPROVED AS TO FORM

. AND LEGAL EFFECT

62-1689 CWA (12-1-08) Sourcing
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

ok

Contract Work Authorization No. 2500751944

CWA Change Order No. 2
Page 2 of 6

ADMINISTRATICN

PG&E Tony Abdulla Contractor
Nogotlator Represontative
Phone 415.973.6837 Fhone

Email: TCA2@PGE.com Emali:
Accounting

Reference

INTERNAL PG&E USE ONLY

Distribution Date

D Document Services [ Contractor
c . {Signed Original Copy)

Distributlon of Coples Mail Code N5D {Signed Original Copy}
245 MARKET ST., SAN FRANCISCO
O Work Supervisor [ Manager
[ invoice Approver O Supervisor
Ov.p. O Sourcing/ Purchasing
{0 Director D Law

62-1689 CWA (12-1-08)

Sourcing
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Change Order 2 - CWA No. 2500751944

Attachment 1
SOW Addendum

San Luis Obispo Energy Watch/County of San Luis Obispo, Contract Number: 2500751944

Vendor Number: 1001225

See SOW below for San Luis Obispo Energy Watch/County of San Luis Obispo

Change Order Number (CCO2) - Attachment 1: Changes to Agreement No. 2500751944

The following changes are hereby authorized subject to the terms and conditions contained in the
Contract referred to above, as amended by this Attachment 1. Unless otherwise defined hercin,
all terms and conditions used herein shall have the same meaning as in the Contract. In the event
of any conflicting terms between this Attachment 1 and the Contract, this Attachment [ shall
control.

The purpose of this Change Order Number (CCO2) is to:

t.) Update contract total amount to include 2015 budget (Section 4A.1.1)
2.) Increase encrgy savings goals (Section 4A.2)

3.) Update PG&E and vendor contact infermation

4.) Modify dates as a result of the Proposed Decision PD.13-11-005

a. The following statement applies to all sections within the contract that reference
the 2013-2014 program cycle. (Scctions 1.1, 1.4,2.4.3,4.2.5.2,4.2.6.2.2, 4.2.6.3)

“The 2013-2014 program cycle has been extended to 2015 due to the
Proposed Decision PD.13-11-005. Contract terms will be extended to 2015.”

b. (Section 2.41.) Change date from January 1, 2013 to January 1, 2015.

(Section 2.4.2) Change date from December 31, 2014 to December 31, 20135

d. (Section 2.4.3) Change dates from 1) January 1, 2015 to January 1, 2016; and 2)
November 15, 2014 to November 15, 2015

e. (Section 2.4.4) Change dates from 1) January 25, 2015 to January 25, 2016: and
2} December 15, 2014 to December 15, 2015

. (Section 3.5.10) Change date from December 31, 2014 to December 31, 2015
g. (Section 3.5.11) Change date from 1) December 31, 2014 to December 31, 2015;
h

. {Section 3.7.2) Change dates from 1) December 1, 2014 to December 1, 2015 and
2) December 31, 2014 to December 31, 2015

i. {(Section 3.7.3) Change date from December 31, 2014 to December 31, 2015

J- (Section 3.7.4) Change dates from 1) October 31, 2014 to October 31, 2015 and
2) December 31, 2015 10 December 31, 2015

k. (Section 3.7.6) Change date from November 15, 2014 10 November 15, 2015

L
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Change Order 2

- CWA No. 2500751944

(Section 4A.1.1 Change year from 2013-2014 to 2015

m. (Section 4A.2.]1 Change year from 2013-2014 to 2015

SOW changes

(Section 13.1) Change year from 2013-2014 to 2015 and 2) Change date from
January [, 2013 to January I, 2015

{Exhibit G Program Dates) Change dates 1) 12/x/14 to 12/x/15 and 2) x/x/14 (0
x/x/15 3) 12/x/15

(Exhibit G Qualifying Dates) Change dates 1) 1/1/13 te 1/1/14 and 2) 12/15/14 t0

12/15/15

This section replaces Section 4A.1.1,

4A.1 Program Budget

4A.1.1.

The aggregate total of PG&E payments for all Work authorized and
satisfactorily completed under this Contract, as approved by PG&E (the
“Contract Budget™), shall not exceed $959,500. The total payments shall not
exceed the following amounts for each payment type without prior written
approval from the PG&E Program Manager. Afier the final invoice for work in
2014 is submitted, the unspent contract funds will no longer be available.
Payments for work in 2015 will then be funded from the 2015 budget, as
outlined below:

The Program budget is allocated to the following CPUC-specified

categorics.

2013-14 2015
Administration: $ 22,000 $ 11,000
Marketing: $ 72,000 $ 36,000
Direct $243,000 $221,500
Implementation
{non-incentive):
Strategic Energy $236,000 $118,000
Resources:
Total Contract $573,000 $386,500
Budgel:

Implementer understands, acknowledges and agrees that the 2013 - 2014
Program cycle is two (2) ycars, while the 2015 change order is a one-year
extension, and the Program budget is the maximum amount of funding allocated
1o Implementer for this Program. [f Implementer depletes funding prior to the
end of the Program cycle, Implementer must shut down the Program for the
remainder of the 2015 extension.
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Change Order 2 - CWA No. 2500751944

This section replaces Section 4A.2.

4A.2 Program Energy Savings:

4A.2.1. The total Program Encrgy Savings and peak demand reduction goals for the
Program are shown in the table below:

2013 - 2014 2015
Electricity, 453 115
kW
Electricity, 3,041,870 1,044,730
kWh
Natural Gas, 0 0
Therms

This section replaces Section 11.2:

1.2 PG&E hereby designates Moses Gastelum as PG&E’s PG&E Program
Manager for all matters relating to performance of the authorized Work
pursuant to this Agreement.

This section replaces Section 16.1:

16.] Any written notice, demand or request required or authorized in connection
with this Contract, shall be deemed properly given if delivered in person or
sent by facsimile or any nationally recognized overnight courier, first class
U.S. mail, postage prepaid, to the address specified below, or 1o another
address specified in writing by a Party. Requests for proposed contract
amendments may be sent by e-mail, but execution of such request shall only

be executed pursuant to the terms of an authorized Change Order. Notices
shall be addressed as follows:
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Change Order 2 — CWA No, 2500751944

PARTNER CONTRACT REPRESENTATIVE

Name: County of San Luis Obispo

Attention: Trevor Keith

Mailing Address: 1055 Montercy Street, San Luis Obispo, CA 93408
Street Address: (055 Monterey Street, San Luis Obispo, CA 93408
Telcphone: 805-781-1431

Fax:

Email: tkeith(@co.slo.ca.us

PG&E PROGRAM MANAGER

Name: Pacific Gas and Electric Company

Attention: Moses Gastelum

Mailing Address: 245 Market Street, Rm 698A, Mail Code N6G, San
Francisco, CA 94105

Street Address: 245 Market Street, Rm 698A, San Francisco, CA 94105
Telephone: 415-973-8590

Fax: 415 973-0580

Email: mgga@pge.com
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

’! Contract Change Order
i
d!

Contract Change Order

This is Change Order (“CO”) No. 1 to Contract No. 4400007243 dated 12/21/2012 between the below-named Contractor
(“Contractor”), a Local Government Partner, and Pacific Gas and Electric Company (“PG&E"), a California corporation with its
headquarters located at 77 Beale Street, San Francisco, California 94105. Contractor shall perform all Work under this
Contract, as amended by this Change Order, pursuant to and in accordance with the terms and conditions of the Contract.

Contractor’s The County of San Luis Obispo This Contract Change Order consists of 6 pages
Legal Name: and all Attachments and Exhibits Indicated herein.
Contractor's 1055 Monterey Street

Address: San Luis Obispo, CA 93408

Project Name: San Luis Obispo Energy Watch

Job Location: Various PG&E Territories

CHANGES: The Parties hereby modify the Contract referenced above as follows:
This Change Order No. 1 does the following:

1. Revises the Rate Schedule;

2. Extends the term date of this MSA from 12/31/2014 until 3/31/2016, subject the California Public Commission’s approval for
funding to cover this period; and

3. Adds Exhibit 9, "Contractor Document Retention and Production Requirements”, and Exhibit 9-A, “Document and Data List".
This Change Order represents full and final consideration for the changes described herein, including but not limited to all adjustments to
price, schedule, guaranteed dates, and performance criteria.

ATTACHMENTS: The following are attached to this Contract Change Order and incorporated herein by this reference.

Attachment: No 1 “Revised Rate Schedule”;
Exhibit 9 “PG&E Contractor Document Retention and Production Requirements”; Exhibit 8-A Document and Data List™".

PRICING CHANGES: | preyious Total Contract Value: $Total Value of All Authorized CWAS

Addition or Deduction: $Total Value of All Authorized CWAs

Revised Total Contract Value: $Total Value of All Authorized CWAs

All other terms and conditions of the Contract, as it may have been amended by previous Contract Change Order(s), if any,
shall remain the same.

THE PARTIES, BY SIGNATURE OF THEIR AUTHORIZED REPRESENTATIVES, HEREBY AGREE TO THE TERMS
OF THIS CONTRACT CHANGE ORDER.

PACIFIC GAS AND ELECTRIC COMPANY CONTRACTOR: The County of San Luis Obispo
Signature Signature

Name Dina Arellanes Name

Title Manager, Sourcing Portfolio Title

Date Date

(115 2011

82-4675 (12-1-08) Sourcing By:
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

ook

Change Order No. 1
Contract No. 4400007243

Page 2 of 6
PG&E Tony Abdulla Contractor Trevor Keith
Negotiator Representative
Phone 415.973.6837 Phone 805-781-1431
Email: 1ca2@PGE.COM Emaill: tkeith@co.slo.ca.us
Accounting
Reference

INTERNAL PG&E USE ONLY
Distribution Date

Distribution of Coples

O Document Services
(Signed Original Copy)

O Contractor
(Signed Original Copy)

Mail Code NSD

245 MARKET ST., SAN FRANCISCO

[ Work Supervisor [ Manager

{0 Invoice Approver [ Supervisor

Qve. (3 Sourcing/ Purchasing
O Director O Law

62-4675 (12-1-08)

Sourcing
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

Attachment 1

Revised Rate Schedule

Vendor Name: County of $an Luis Obispo

MSA No. 4400007243

Labor Classification Hourly Pay
Rate
Div. Magr. $126.87
Supervising Planner $117.81
Accountant $101.34
Sr. Planner $108.32
Planner Il $98.23
Planner | $78.23
Tech $65.37
Admin. Asst. Ill $55.14
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

MSA NO. 4400007243

EXHIBIT 9

PG&E Contractor Document Retention and Production Requirements

1. Contractor agrees to retain all documents and data, whether paper or electronic, created,
collected or received for PG&E in the course of performing the Work or furnishing the materials
under the Contract, including without limitation, documents, data, plans, drawings, diagrams,
investigative notes, field notes, tests, photographs, records, calculations, summaries, and reports;
provided that Contractor is not required to retain (i) draft versions of final written documents such
as reports, presenfations, or other written deliverables and (i) documents that are
inconsequential or ancillary to performance and documentation of the project or its deliverables
as follows:

[ ] a. the documents and data specified in Exhibit 9A to this Contract and/or in individual
work autherizations (CWA) under this Contract; or

[ ] b. all documents and data, whether paper or electronic, created, collected or received
for PG&E in the course of performing the Work or fumishing the materials under the
Contract.

If neither Section 1{a) or Section 1(b) is checked, Section 1{b) shall apply. If Section 1{a) is
checked, but documents and data are not specified in Exhibit 9A, or in a subsequently issued
CWA, Section t(b) shall apply. Collectively, the information shall hereinafter be referred to as
‘PGAE Contractor Documents.”

2. Contractor shall store PG&E Contractor Documents in a secure and organized manner. All
PG&E Contractor Documents shall be in legible form, whether paper or electronic. In managing
and administering PG&E Contractor Documents, Contractor will comply with the requirements of
“The Generally Accepted Recordkeeping Principles®™ (see www.arma.org), or with modified
requirements approved in writing by PG&E.

3. Upon completion of the Work or fumnishing of the materials under the Contract, or upon
completion of the Work or furnishing of the materials under each CWA under the Contract ("Work
Completion Date”}, PG&E will specify which of PG&E Contractor Documents must be transmitted
by Contractor to PG&E (“PG&E Records”), provided however, unless otherwise agreed by PGS&E:

a. Contractor shall transmit to PG&E, or provide PG&E access to, PG&E Records on
request within forty eight (48) hours or socner if needed {without limitation) for regulatory,
CPUC, safety, audit and/or litigation requirements;

b. PG&E may specify that PG&E Records be delivered to PG&E on a regular basis prior to
the Work Completion Date;

c. With respect to PG&E Contractor Documents not transmitted to PG&E as PG&E
Records, Contractor shall retain all such decuments for twenty four (24) months after the
Work Completion Date (‘Post-Termination Retention Period”). During the Post-
Termination Retention Period, PG&E Contractor Documents shall be retained by
Contractor at no additional cost to PG&E until disposed of in accordance with Section 6
below. To the extent PG&E requests Contractor to retain PG&E Contractor Documents
after the Post-Termination Retention Period, the parties will mutually agree on the terms
and conditions of such additional retention;

d. If PG&E Records are kept in electronic form, the following formats are acceptable for
transmission to PG&E: (i) PDF, CAD or TIFF for drawings and diagrams and {ii) PDF for
all other documents. If PG&E Records transmitted to PG&E consist of data in a
proprietary format, Contractor shall make available to PG&E the proprietary tools or
soflware necessary to access the data including after the transfer of the data to PG&E.
This Section 3.d. shall not abrogate Contractor's obligation to produce PG&E Records in
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

MSA NO. 4400007243

an alternative format (e.g., a native format) if set forth elsewhere in the Contract, in which
case Contractor shall produce PG&E Records in each of the formats requested.

4. PG&E Contractor Documents shall be treated as confidential and shall not be disclosed to others
unless Contractor is required to produce such documents pursuant to legal or regulatory
requirements, in which case Contractor shall give PG&E maximum practicable advance notice
prior to any production.

5. Contractor shall maintain a system for back-up of electronic PG&E Contractor Documents (e.g.,
files or databases) so they will be preserved for retrieval in the event that the originals are lost or
destroyed.

6. [|f PG&E directs Contractor to dispose of PG&E Contractor Documents, Contractor shall do so in
a confidential and secure manner, whether the format is electronic or paper. Proof of destruction
of PG&E Contractor Documents shall be submitted to PG&E upon request.

7. |f PG&E provides paper documents to Contractor in order to convert them to digital electronic
format, Contractor shall return both the paper documents and the documents converted to digital
electronic format to PGEE.

8. Contractor is responsible for ensuring that its Subcontractors regardless of tier comply with the
obligations of Contractor where set forth in this Exhibit 8.

9. The terms and conditions of this Exhibit 9, including Exhibit 9A if attached, shall survive the
termination of this Contract.
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Attachment 1: PG&E Energy Watch Partnership Contract Change Order

MSA NO. 4400007243

Exhibit 9A

Document and Data List

If Section 1(a) of Exhibit 9 is checked, Contractor agrees that in connection with this Contract or CWA, as
applicable, the following PG&E Contractor Documents will be created, received andfor maintained by
Contractor:

Required Records Include:

Final incentive applications

Copies of paid invoices

Pre-retrofit energy audit reports, — measurement and verification (M&V) plans, reports, and
verification reports

Pre-installation inspection reports

Post-installation inspection reports

Program and project related correspondence, including emails

Final copies of all deliverables outlined in contract with PG&E

Other records that may be required (as applicable) include:

All spreadsheets in their original, unlocked formats containing the quantities of measures
installed, pre- and post- measure wattages, and operating hours with formulas and linkages intact
Preliminary and final savings calculations and supporting data with documentation to ensure
replicability

Documentation for any deemed, stipulated, or estimated components of ex-ante impact
calculations of savings, such as hours of use, measure life/ effective useful life (EUL), remaining
useful life (RUL), and incremental/ installed costs (including any analysis or source), and the
equation or tool used to determine savings if no ‘live’ functional spreadsheet is available
Documentation to support baseline type assignment (code or standard requirement, early
retirement, retrofit, replace on burnout, industry standard practice, CPUC policy, etc.)
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